NEVADA ENVIRONMENTAL RESPONSE TRUST

LE PETOMANE XXVII, INC., NOT INDIVIDUALLY BUT SOLELY AS ENVIRONMENTAL RESPONSE TRUST TRUSTEE

REMEDIAL PROGRAM SCHEDULE
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NERT Remedial Program Schedule

D Task Name Duration Start Finish 2015 2016 2017 2018 2019 2020 2021 2022
ep | Oct [NoyiDec | Jan [Febinar Apr iMay! Jun | jul {AuaiSep ! Oct oy Dec | Jan [FebMar i Apr May: lun i Jul Aug; Sep Oct iNov:Dec tan Feb iMar i Apr May! Jun |iul_iAugiSep | Oct iNoyviDec | Jan [Feb ar ! ApriMay! Jun | Jul SugiSep i Oct NoviDec | Jan {FebiMar Apr iMay! un  JuliAugiSep Oct iNov: Dec | tan [Feb [Mar! Apt iMay! jun | ul faugiSepi0ctiNoviDec ! Jan iFeb il

Mar i ApriMay’ Jun | Iuf {AugiSep! Oct ‘NoviDec | Jan Feb iMar i Apr iMay! Jun | il iAug!

1 Sunrise Mtn/Historic Lateral Weir Water Treatment 588 days  Thu8/1/16 Mon 12/3/18 i 1
2 Weir Construction Dewatering Conceptual Plan, Design, and 50 wks Thu 9/1/16 Wed 8/16/17
Permitting
3 Weir Construction Dewatering Pipeline Construction 12 whs Thu 8/24/17  ‘Wed 11/15/17
4 Weir Construction Dewatering Treatment Construction 19 wks Mon 8/21/17  (Fri 12/29/17
5 Weir Construction Dewatering Treatment 12 mons Tue 1/2/18 Mon 12/3/18
6 Continuous Optimization Program 1655 days  Mon 2/29/16  Thu 6/30/22 ¥ .
7 Active Well Field Rebalancing 331 wks Mon 2/29/16  {Thu 6/30/22
8 GWETS Infrastructure Improvements 60 wks Mon 5/30/16  Fri7/21/17
9 GWETS/NET Enhancements 52 wks Mon 6/26/17  Fri6/22/18
10 ApP-5 Solids Removal 845days  ThuS/29/16  Wed 12/25/19 T "
" Eq Decon, Pond Mixing, and Slurry Transfer 18 wks Thu 9/29/16  Wed 2/1/17
12 Sediment Washing and Slurry Treatment 151wks  Thu2/2/17 Wed 12/25/19
3 AP-5 Pond Closure * 555days  Mon3/6/17  [Fri4/19/19 |
4 Independent Evaluation of Pond Closure 36 wks Mon 3/6/17 Fri 11/10/17
5 Development of Safety Protocol and Pond Closure Precedures 24 wks Mon 11/13/17 iFri 4/27/18
16 Mobilization 4wks Mon 4/30/18  Fri 5/25/18
7 Sludge/Liner/Berm Removal (duration approximate} 28 wks Mon 5/28/18  {Fri 12/7/18
L Soil Sampling 3 wks Mon 12/10/18 Fri 12/28/18
19 Closure Report Preparation 16 wks Mon 12/31/18 Fri 4/19/19
20 AP Area Soil Flushing Treatability Study 480days  Mon 10/3/16  Frig/3/18 ¥ '
2 Soil Flushing (Plots 1 and 2) 70 wks Mon 10/3/16  [Fri 2/2/18
2 Post Flushing Confirmation Soil Sampling 4 wks Mon 2/5/18  Fri3/2/18
3 Reporting 22 wks Mon 3/5/18  Fri8/3/18
2 NERT RI/FS In-Situ Chromium Treatability Study 4g0days  Mon8/22/16  Fri6/22/18 ¥ Y
%5 Bench Testing 41 wks Mon 8/22/16  Fri6/2/17
% Field Testing 35 wks Mon 3/6/17  Fri 11/3/17
27 Reporting 20 wks Mon 11/6/17  Fri 3/23/18
28 NDEP/EPA Review 2 wks Mon 3/26/18  Fri 4/6/18
2 Report Revisions 11 wks Mon 4/9/18  Fri 6/22/18

30 NERT RI/FS Seep Well Field Area Bioremediation Treatability Study 580days  Mon 12/12/16 Fri 3/1/19 i 1

Bl Preliminary Site Work 19 wks Mon 12/12/16 Fri 4/21/17

32 Well Network Installation, Permitting, and Baseline Sampling 17 whs Mon 4/24/17  [Fri 8/18/17

3 Perform Injections 45 wks Mon 8/21/17  iFri 6/29/18

34 Performance Monitoring and Evaluation 60 wks Mon 9/18/17  [Fri 11/9/18

ES Reporting 16 wks Mon 11/12/18 Fri 3/1/19

36 NERT RI/FS VER Treatability Study 324 days Tue 4/18/17 Fri 7/13/18 ) d
37 Work Plan Preparation 22 wks Tue 4/18/17  Mon 9/18/17

38 Well Installation and Permitting 21 wks Mon 8/7/17  Fri 12/29/17

39 Field Testing 8 wks Mon 1/1/18  iFri 2/23/18

40 Reporting 20 wks Mon 2/26/18  iFri 7/13/18

41 'NERT RI/FS Unit 4 Source Area Bioremediation Treatability Study * 925days  Mon 4/24/17  Fri 11/6/20 1

42 Work Plan Preparation 30 whs Mon 4/24/17  Fri11/17/17
43 Presentation to NDEP/EPA/Stakeholders 0 days Wed 8/9/17  Wed 8/3/17
“ NDEP/EPA Review 4 wks Mon 11/20/17 Fri 12/15/17
5 Finalize Work Plan 8 wis Wed 12/20/17 Tue 2/13/18
46 Bench Scale Study 40 wks Mon 10/9/17  Fri7/13/18
A Pre-Design Investigation 26 wks Mon 2/19/18  Fri8/17/18
48 Work Plan Addendum 16 wks Mon 8/20/18  Fri12/7/18
49 NDEP/EPA/Stakeholder Review 4wks Mon 12/10/18 {Fri 1/4/19
50 Field Implementation 74 wks Mon 1/7/19  [Fri6/5/20
51 Reporting 22 wks Mon 6/8/20  iFri 11/6/20
52 NERT RI/FS Galleria Road ZVi Treatability Study * 711days  Frid4/14/17  Fri1/3/20
53 Work Plan Preparation 28 wks Fri 4/14/17 Thu 10/26/17
> Bench Scale Study 22 wks Mon 4/16/18  iFri 9/14/18
55 Pre-Design Investigation 13 wks Mon 3/12/18  iFri 6/8/18
56 Work Plan Addendum 12 whs Men 6/11/18  Fri8/31/18
57 NDEP/EPA/Stakeholder Review 4 wks Mon 9/3/18 Fri 9/28/18

Project: NERT Remedial Program Schedule | Task Milestone L3 Project Summary Inactive Milestone Manual Task IManual Summary Rolup cessessssomomomsossoss Start-only i External Tasks Deadline Critical Split Manual Progress
Date: Fri 7/27/18 sphit e Summary gl |nactive Task Inactive Summary E i Duration-only Manual Summary frossssssssssasss) - Finish-only 3 External Milestone Critical Progress
* Schedule subject to change to accom cdate value engineering evaluation). 1 Schedule reflects current implementation strateqy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on ALCOM schedule.
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NERT Remedial Program Schedule
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58 Field implementation 52 whs Mon 10/1/18  Fri 9/27/19
52 Reporting 14 wks Mon 9/30/19  iFri 1/3/20
% NERT RI/FS Galleria Road Bioremediation Treatability Study * 768 days  Wed 4/26/17 Friaf3/20 1 '
61 Work Plan Preparation 27 wks Wed 4/26/17  Tue 10/31/17
62 Bench Scale Testing 34 wks Wed 4/4/18 Tue 11/27/18
&3 Pre-Design Investigation 13 wks Mon 3/12/18  Fri6/8/18
Work Plan Addendum 13 wks Mon 6/11/18  Fri 9/7/18
6 NDEP/EPA/Stakeholder Review dwks Mon 9/10/18  Fri 10/5/18
Field Implementation 56 wks Mon 10/8/18  Fri 11/1/19
67 Reporting 22 wks Mon 11/4/19  iFri 4/3/20
% NERT RI/FS Las Vegas Wash Bioremediation Pilot Study * 1038 days  Wed 8/22/17 Fri3/12/21 I
S Work Plan Preparation 30 wks Wed 3/22/17  Tue 10/17/17
70 Bench Scale Testing 37 wks Mon 3/12/18  {Fri 11/23/18
7 Pre-Design Investigation 22 wks Wed 3/14/18  Tue 8/14/18
2 Work Plan Addendum 14 wks Mon 8/20/18  Fri 11/23/18
73 NDEP/EPA/Stakeholder Review 4 wks Mon 11/26/18 [Fri 12/21/18
& Field Implementation 98 wks Mon 12/24/18 Fri 11/6/20
7 Reporting 18 wks Mon 11/9/2C  IFri 3/12/21
76 In-Situ Bioelectrochemical Lab-Based Treatability Study 420days  Tue 10/17/17 Mon 5/27/19 I
7 Work Plan Preparation 29 wks Tue 10/17/17  Mon5/7/18
i NDEP/EPA/Stakeholder Review 1wk Tue 5/8/18 Mon 5/14/18
e Lab Testing 40 wks Tue5/15/18  Mon 2/18/19
& Reporting 14 wks Tue 2/19/19 Mon 5/27/19
81 NERT RI/FS - Unit 4 and 5 Investigation 310days  Mon 6/26/17  Fri8/31/18 | "
82 3rd Mob/Sampling and Report Preparation 62 wks Mon 6/26/17  {Fri 8/31/18 3
& Ready for Integration into Rl Report 0 days Fri8/31/18 Frig/31/18 d s
Prepare Unit 4 and 5 Investigation DVSR/EDD 12 wks Wed 5/9/18  Tue 7/31/18
& NERT Phase 2 RI 450 days  Mon 12/12/16 Frig/31/18 P "
Mobilization 6 wks Mon 12/12/16 Fri 1/20/17
& Field Investigation 40 wks Mon 2/6/17  iFri 11/10/17
8 Lab Analysis 44 wks Mon 2/13/17  Fri12/15/17
& Data Management & Validation 46 wks Mon 3/6/17  iFri 1/19/18
20 Prepare DVSR/EDDs 34 wks Mon 1/8/18 Fri8/31/18
91 NERT Phase 2 Rl Addendums 1323 days  Wed 3/29/17  Thu4/21/22
92 Surface Water Sampling Program Work Plan {USGS Stations} 5 wks Mon 5/1/17  iFri 6/2/17
%3 NDEP/EPA/Stakeholder Review 1wk Mon 6/5/17  Fri 6/9/17
Surface Water Sampling 254 wks Mon 6/12/17  Thu 4/21/22
£ Soil Background Study Work Plan 16 wks Wed 3/28/17  Tue 7/18/17
NDEP/EPA/Stakeholder Review 13 whs Wed 7/19/17  Tue 10/17/17
%7 Soil Background Study Implementation 34 wks Wed 3/28/18  Tue 11/20/18
% AWF Capture Evaluation/UMCT Matrix Diffusion Evaluation Work 23 wks Mon 4/17/17  Fri 9/22/17
Plan
»® NDEP/EPA/Stakeholder Review 2 wks Mon 9/25/17  Fri 10/6/17
100 AWF Capture Evaluation/UMCT Matrix Diffusion Evaluation 49 wks Mon 3/26/18  Fri 3/1/19
Implementation
1ot Barrier Wall Geophysical Integrity Evaluation Work Plan 21 wks Mon 4/17/17  Fri9/8/17
102 NDEP/EPA/Stakeholder Review 4 whs Mon 9/11/17  {Fri 10/6/17
103 Barrier Wall Geophysical Integrity Evaluation Implementation 57 wks Mon 12/4/17  Fri1/4/19
104 NERT Phase 3 RI {(Eastside Study Area) 569days  Tue11/15/16 (Fri1/18/19 "
105 Data Gap Investigation Work Plan Prep 25 wks Tue 11/15/16  Mon 5/8/17
106 NDEP/EPA Review 16 wks Tue 5/9/17 Mon 8/28/17
107 Data Gap Investigation Work Plan Revision 8 wks Mon 9/4/17  iFri 10/27/17
108 NDEP/EPA Review™* 2 wks Mon 10/30/17 Fri 11/10/17
109 Mobilization 2 wks Mon 11/13/17 Fri 11/24/17
110 Field Investigation 38 wks Mon 11/27/17 Fri8/17/18
11 Lab Analysis 40 wks Mon 12/11/17 Fri 9/14/18
"2 Data Management and Validation 42 wks Mon 1/8/18  Fri 10/26/18
n3 Prepare DVSR/EDD 12 whs Mon 10/29/18 Fri 1/18/19
4 NDEP - NERT Downgradient Investigation ** 970 days  Fri12/25/15  Thu9/12/19 ¥ .
15 Surface Water Investigation 67 wks Fri 7/22/16 Thu 11/2/17
Project: NERT Remedial Program Schedule | Task Milestone L3 Project Summary Inactive Milestone Manual Task Manual Summary Rollup wssessssssseseessncss Start-only. External Tasks. Deadline Critical Split Manual Progress
Date: Fri 7/27/18 split Summary gy Inactive Task Inactive Summary Duration-only Manual Summary roosssssssssss) - Finishe only 3 External Milestone Critical Progress
* Schedule subject to change to accom cdate value engineering evaluation). 2 Schedule reflects current implementation strateqy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on ALCOM schedule.
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NERT Remedial Program Schedule
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ne Supplemental Surface Water investigation 27 wks Wed 1/31/18  Tue 8/7/18
" USGS Stream Gage Install and Seepage Study 125wks  Mon 7/25/16  Fri12/14/18
118 USBOR Permiitting 90 wks Mon 7/25/16  Fri 4/13/18
ne Geophysical Investigation Pilot Tests 96 wks Fri12/25/15  Thu 10/26/17
120 Groundwater Investigation - Phase 1 (Post SW Sampling) 120 whs Fri 10/7/16 Thu 1/24/19
121 Groundwater Investigation - Phase 2 50 wks Fri9/28/18  Thu9/12/19
122 Remedial Performance Reporting 935days  Tued/3/18  iSun 10/31/21 v .
123 2017 Semi-Annual Tech Memo Preparation 4 wks Tue 4/3/18 Mon 4/30/18
124 2017-2018 Annual Report Preparation/Revised Mass Estimate 4 wks Thu10/4/18  ‘Wed 10/31/18
125 2018 Serni-Annual Tech Memo Preparation 4 wks Wed 4/3/19  Tue 4/30/19
126 2018-2019 Annual Report Preparation/Revised Mass Estimate 4wks Fri 10/4/19 Thu 10/31/19
127 2019 Semi-Annual Tech Memo Preparation 38 whs Mon 4/6/20  Thu 4/30/20
128 2019-2020 Annual Report Preparation/Revised Mass Estimate 4 wks Mon 10/5/20  iSat 10/31/20
129 2020 Semi-Annual Tech Memo Preparation 4.4 wks Thu 4/1/21 Fri 4/30/21
130 2020-2021 Annual Report Preparation 4 wks Tue 10/5/21  Sun10/31/21
31 Groundwater Modeling 500 days  Mon 7/31/17 Fri6/28/19 } .
132 Phase 6 Contaminant Transport Model 100 wks Mon 7/31/17  iFri 6/28/19
133 QU-1/0U-2 RI Report Preparation 365days  Mon4/16/18 Fris/6/19 :
134 Prepare Rl Report 40 wks Mon 4/16/18  Fri 1/18/19
135 NERT Review/Revise Rl Report 6 wks Mon 1/21/18  Fri 3/1/19
136 Submit RI Report to NDEP/EPA/Stakeholder 0 days Fri3/1/19 Fri3/1/19
137 NDEP/EPA/Stakeholder Review of Rl Report 12 wks Mon 3/4/19 Fri 5/24/19
138 Revise Rl Report 6 wis Mon 5/27/18  iFri 7/5/19
139 NERT Review/Finalize Revised Rl Report 5 wks Mon 7/8/19  Fri8/9/19
140 Submit Final Rl Report 0 days Fri 8/9/19 Fri 8/9/19 ‘5?’8/9
141 NDEP/EPA/Stakeholder Final Review of Report 4 wks Mon 8/12/19  Fri 9/6/19
142 QU-1/0U-2 Risk Assessments 807 days  Thu12/28/16 (Fri1/31/20 :
143 Site Soil COPC/DU Report 46 wks Thu 12/29/16  Wed 11/15/17
144 NDEP/EPA/Stakeholder Review of COPC/DU Report 12 wks Thu 11/16/17  Wed 2/7/18
5 Prepare OU-1 Soil Baseline Health Risk Assessment 58 wks Mon 2/12/18  Fri3/22/19
146 Prepare OU-1/0U-2 Soil Gas/Groundwater BHRA Work Plan 25 wks Mon 2/12/18  [Fri8/3/18
7 Submit OU-1/0U-2 SG/GW HRA Work Plan to Odays  FiS/3/18  Frig/3/is
NDEP/EPA/Stakeholder
148 NDEP/EPA/Stakeholder Review of OU-1/0U-2 Soil Gas/Groundwater 4 wks Mon 8/6/18  Fri8/31/18
BHRA Work PLan
149 Finalize OU-1/0U-2 Soil Gas/Groundwater BHRA Work Plan 8 wks Mon 9/3/18  Fri 10/26/18
150 Prepare OU-1/0U-2 Groundwater/Soil Gas Baseline Health Risk 42 wks Mon 10/1/18  iFri 7/19/19
Assessment
151 Prepare OU-2 Screening Level Ecological Risk Assessment Work Plan {17 wks Mon 2/12/18  Fri6/8/18
152 Submit OU-2 SLERA Work Plan to NDEP/EPA/Stakeholder 0 days Fri 6/8/18 Fri6/8/18 §ors
153 NDEP/EPA/Stakeholder Review of OU-2 Screening Level Ecological 4 wks Mon 6/11/18  [Fri 7/6/18
Risk Assessment Work Plan
154 Finalize OU-2 Screening Level Ecological Risk Assessment Work Plan 4 wks Mon 7/9/18  (Fri8/3/18
155 0OU-1/0U-2 Screening Level Ecological Risk Assessment 44 wks Mon 8/6/18  Fri6/7/19
156 Submit Risk Assessments to NDEP/EPA/Stakeholder 0 days Fri7/19/19 Fri7/19/18 7/19
157 NDEP/EPA/Stakeholder Review of Risk Assessments 12 wks Mon 7/22/18  Fri 10/11/19
158 Revise Risk Assessment Reports 12 wks Mon 10/14/19 Fri 1/3/20
159 Submit Final Risk Assessment Reports 0 days Fri1/3/20 Fri1/3/20 73
160 NDEP/EPA/Stakeholder Final Review of Report 4 wks Mon 1/6/20  Fri1/31/20
161 OU-1/0U-2 Feasibility Study 995 days Mon 10/23/17 Frigf13/21 ¥ ;
162 Identify and Screen All Available Technologies 24 whs Mon 16/23/17  [Fri 4/6/18
163 Applicable Technologies for Future Consideration 24 wks Mon 4/9/18  Fri9/21/18
164 Develop Site-Specific Clean Up Levels 8 wks Mon 12/9/19  iFri 1/31/2C
165 Develop and Screen Alternatives 68 wks Mon 7/22/19  Fri11/6/20
166 Cost Estimates 24 wks Mon 6/22/20  Fri 12/4/20
167 Prepare FS Report 8 wis Mon 12/7/20  Fri 1/29/21
168 Submit FS Report to NDEP/EPA/Stakeholder 0days Fri 1/29/21 Fri 1/29/21 779
169 NDEP/EPA/Stakeholder Review of FS Report 12 wks Mon 2/1/21  Fridf23/21
Project: NERT Remedial Program Schedule | Task Milestone L3 Project Summary Inactive Milestone Manual Task Manual Summary Rollup wssessssssseseessncss Start-only. External Tasks. Deadline Critical Split Manual Progress
Date: Fri 7/27/18 split Summary gy Inactive Task Inactive Summary Duration-only Manual Summary roosssssssssss) - Finishe only External Milestone Critical Progress
* Schedule subject to change to accom cdate value engineering evaluation). 3 Schedule reflects current implementation strateqy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on ALCOM schedule.
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NERT Remedial Program Schedule
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170 Revised FS Report 12 wks Mon 4/26/21  Fri7/16/21
71 Submit Revised FS Report to NDEP/EPA/Stakeholder 0 days Fri7/16/21 Fri7/16/21
172 NDEP/EPA/Stakeholder Final Review of Report 4 wks Mon 7/19/21 iFrig/13/21
173 0U-1/0U-2 ROD Development 140days  Thu8/19/21  Tue3/1/22 .
174 Prepare Proposed Plan 12 wks Thu8/19/21  Tue 11/9/21
175 Draft ROD 12 wks Thu8/19/21  Tue 11/9/21
176 NDEP/EPA/Stakeholder Review of ROD 4 wis Wed 11/10/21 Tue 12/7/21
177 ROD Revisions 4 wis Wed 12/8/21  Tue 1/4/22
178 Prepare Public Notice dwks Wed 1/5/22  Tue 2/1/22
179 Public Hearing 0 days Tue 2/1/22 Tue 2/1/22 “:’TZ”
180 Finalize ROD 4 wks Wed 2/2/22 Tue 3/1/22
181 Issue Final ROD 0 days Tue 3/1/22 Tue 3/1/22 A
182 0OU-3 RI Report Preparation 350days  [Fri7/19/19  Thu11/18/20 . .
183 Prepare Draft Rl Report 36 wks Fri 7/19/19 Thu 3/26/20
L NERT Review/Revise Rl Report 6 wks Fri3/27/20  Thu5/7/20
185 Submit Rl Report to NDEP/EPA/Stakeholders 0 days Thu 5/7/20 Thu 5/7/20
186 NDEP/EPA/Stakeholder Review of Rl Report 12 wks Fri 5/8/20 Thu 7/30/20
187 Revise Rl Report 12 wks Fri 7/31/20 Thu 10/22/20
188 Submit Final Rl Report 0 days Thu 10/22/2C  Thu 10/22/20 ﬂ‘y"’/zz
189 NDEP/EPA/Stakeholder Final Review of Report 4 wks Fri 10/23/20  Thu 11/19/20
190 | QU-3 Risk Assessments 8l4days  Mon3/5/18  Thu4/15/21 r
191 Prepare OU-3 Baseline Health Risk Assessment Work Plan 34 wks Mon 8/20/18  Fri 4/12/19
192 Submit OU-3 Baseline Health Risk Assessment Work Plan 0 days Fri4/12/19 Fri4/12/19 &Fanz
193 NDEP/EPA/Stakeholder Review of OU-3 Baseline Health Risk 4 wks Mon 4/15/19  Fri5/10/19
Assessment Work Plan
194 Revise OU-3 Baseline Health Risk Assessment Work Plan 6 wks Mon 5/13/18  Fri 6/21/19
195 0OU-3 Baseline Health Risk Assessment 51 wks Fri10/11/19  Thu10/1/20
196 Prepare Baseline Ecological Risk Assessment Work Plan 24 wks Mon 3/5/18  Fri8/17/18
197 Submit Baseline Ecological Risk Assessment Work Plan 0 days Fri 8/17/18 Fri8/17/18 8/17
198 NDEP/EPA/Stakeholder Review of Ecological Risk Assessment Work 6 wks Mon 8/20/18  {Fri 3/28/18
Plan
199 Revise OU-3 Baseline Health Risk Assessment Work Plan 4 wks Mon 10/1/18  Fri 10/26/18
200 Ecological Risk Assessment Field Investigation 16 wks Mon 10/29/18 Fri 2/15/19
201 Baseline Level Ecological Risk Assessment 51 wks Fril0/11/19  Thu 10/1/20
202 Submit Risk Assessments to NDEP/EPA/Stakeholders 0 days Thu10/1/20  Thu 10/1/20 110/1
203 NDEP/EPA/Stakeholder Review of Risk Assessments 12 wks Fri 10/2/20 Thu 12/24/20
204 Revise Risk Assessment Reports 8 wks Fri12/25/20  Thu2/18/21
205 NERT Review/Finalize Revised Risk Assessment Reports 4whs Fri2/19/21  Thu3/18/21
206 Submit Final Risk Assessment Reports 0 days Thu 3/18/21  Thu 3/18/21
207 NDEP/EPA/Stakeholder Final Review of Report 4 wks Fri3/19/21  Thu 4/15/21
28 Q-3 Feasibility Study 0days  Fris/16/21  Wed4/27/22
209 Develop Site-Specific Clean Up Levels 4 wis Frid/16/21 Thu 5/13/21
210 Develop and Screen Alternatives 8 wks Fri5/14/21 Thu 7/8/21
21 Cost Estimates A wks Fri7/9/21 Thu 8/5/21
212 Prepare FS Report 10 wks Fri8/6/21 Thu 10/14/21
213 Submit FS Report to NDEP/EPA/Stakeholders 0 days Thu 10/14/21  Thu 10/14/21
214 NDEP/EPA/Stakeholder Review of FS Report 12 wks Fri10/15/21  Wed 1/5/22
215 Revised FS Report 12 wks Thu'1/6/22  Wed 3/30/22
216 Submit Revised FS Report to NDEP/EPA/Stakeholders 0 days Wed 3/30/22  ‘Wed 3/30/22
217 NDEP/EPA/Stakeholder Final Review of Report 4 wks Thu 3/31/22  Wed 4/27/22
218" Qy-3 ROD Development 140days  Tue/3/22  Mon 11/14/22
219 Draft ROD 12 wks Tue 5/3/22 Mon 7/25/22
20 NDEP/EPA/Stakeholder Review of ROD 4 wks Tue7/26/22  Mon8/22/22
21 ROD Revisions 4 wis Tue 8/23/22  Mon 9/19/22
222 Prepare Public Notice 4 wks Tue 9/20/22  Mon 10/17/22
223 Public Hearing 0 days Mon 16/17/22 Mon 10/17/22 AT
24 Finalize ROD 4 wks Tue 10/18/22  Mon 11/14/22
25 Issue Final ROD 0 days Mon 11/14/22 Mon 11/14/22 #1174

Project: NERT Remedial Program Schedule | Task Milestone L3 Project Summary Inactive Milestone Manual Task IManual Summary Rolup cessessssomomomsossoss Start-only i External Tasks Deadline Critical Split Manual Progress
Date: Fri 7/27/18 split Summary gl Inactive Task Inactive Summary E i Duration-only Manual Summary frossssssssssasss) - Finish-only 3 External Milestone Critical Progress
* Schedule subject to change to accom cdate value engineering evaluation). 4 Schedule reflects current implementation strateqy and tasks / budgets as approved by NDEP and EPA and will be updated on a quarterly basis.

** Schedule based on ALCOM schedule.
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